


ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	01	T	W	T	F	S	'26 Mar 08	S	M	T	W	T	F	S
1			Emerald-Wallet	39 days	Wed 26/03/04	Mon 26/04/27														
2		1. Project Planning	2 days	Wed 26/03/04	Thu 26/03/05															
3		1.1. Project topic selection	1 day	Wed 26/03/04	Wed 26/03/04															
4			1.2. Group meeting & task allocation	1 day	Wed 26/03/04	Wed 26/03/04														
5			1.3. Project proposal preparation	1 day	Thu 26/03/05	Thu 26/03/05	4													
6		2. Research Phase	4 days	Fri 26/03/06	Wed 26/03/11	2														
7		2.1. Research budgeting applications	1 day	Fri 26/03/06	Fri 26/03/06															
11			2.2. Analyse features of apps	2 days	Mon 26/03/09	Tue 26/03/10	10													
12			2.3. Write research documentation	1 day	Wed 26/03/11	Wed 26/03/11	11													
13		3. System Design	2 days	Thu 26/03/12	Fri 26/03/13	6														
14			3.1. Define problem statement	1 day	Thu 26/03/12	Thu 26/03/12														





Project: Part 1 Gantt Budgeting
Date: Mon 26/03/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	01	T	W	T	F	S	'26 Mar 08	S	M	T	W	T	F	S
15			3.2. Define project aim & objectives	1 day	Thu 26/03/12	Thu 26/03/12															
16			3.3. Identify target users	1 day	Thu 26/03/12	Thu 26/03/12															
17			3.4. Define system features	1 day	Thu 26/03/12	Thu 26/03/12															
18			3.5. Define functional requirements	1 day	Thu 26/03/12	Thu 26/03/12															
19			3.6. Define non-functional requirements	1 day	Fri 26/03/13	Fri 26/03/13															
20			3.7. Create use case diagram	1 day	Fri 26/03/13	Fri 26/03/13															
21			3.8. Create UI wireframes	1 day	Fri 26/03/13	Fri 26/03/13															
22			4. Documentation & Submission (Part 1)	1 day	Mon 26/03/16	Mon 26/03/16	13														
23			4.1. Compile Part 1 report	1 day	Mon 26/03/16	Mon 26/03/16															
24			4.2. Final review & formatting	1 day	Mon 26/03/16	Mon 26/03/16															
25			4.3. Part 1 submission	1 day	Mon 26/03/16	Mon 26/03/16															


Project: Part 1 Gantt Budgeting
Date: Mon 26/03/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	01	T	W	T	F	S	'26 Mar 08	S	M	T	W	T	F	S
26			5. System Development	22 days	Wed 26/03/18	Thu 26/04/16	22														
27			5.1. Setup Android project	1 day	Wed 26/03/18	Wed 26/03/18															
28			5.2. Design database structure	2 days	Thu 26/03/19	Fri 26/03/20															
29			5.2.1. Create Expense entity	2 days	Thu 26/03/19	Fri 26/03/20															
30			5.2.2. Create Budget entity	2 days	Thu 26/03/19	Fri 26/03/20															
31			5.2.3. Create Category entity	2 days	Thu 26/03/19	Fri 26/03/20															
32			5.3. Implement user authentication	4 days	Mon 26/03/23	Thu 26/03/26															
33			5.4. Develop expense tracking module	5 days	Thu 26/03/26	Wed 26/04/01															
34			5.5. Implement budgeting feature	4 days	Wed 26/04/01	Mon 26/04/06															
35			5.6. Implement reports and analytics	3 days	Mon 26/04/06	Wed 26/04/08															

Project: Part 1 Gantt Budgeting
Date: Mon 26/03/16

Task



Inactive Summary



External Tasks



Split



Manual Task



External Milestone



Milestone



Duration-only



Deadline




Summary



Manual Summary Rollup



Progress



Project Summary



Manual Summary



Manual Progress



Inactive Task



Start-only





Inactive Milestone




Finish-only






Project: Part 1 Gantt Budgeting Date: Mon 26/03/16	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Part 1 Gantt Budgeting Date: Mon 26/03/16	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Part 1 Gantt Budgeting Date: Mon 26/03/16	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

